Delivery Order Information

Recommended Contractor EQM, Inc. EP-S9-1201

Task Order Number 1201-9059

Amendment Number 01

Date of Order July 28, 2016

Contractor Activation Date NA

OSC Name, Phone, Email Jason Musante, 213-479-2120, musante.jason@epa.gov
Date and Time Contractor Required on Site n/a

Required Work Completion Date September 30, 2016

Site Name Fruittand Magnesium Fire Incident

Response Location, include zip code plus 3570 Fruitland Ave., Maywood, Los Angeles County, CA
four digit extension 90270-2008

sSsID AQAP

Current TO Ceiling and Funding Amount $100,000

Increase $200,000

TO Ceiling and Funding Amount $300,000

Statement of Work: (The contractor shall furnish necessary paperwork, materials, services, facilities,
and otherwise do all things necessary for, or incident to, the performance of the work set forth
below):

This amendment 1 increases the TO ceiling and funding amounts by $200,000 for a total of $300,000.
The SOW is amended. Activities authorized in the amended SOW include but are not limited to the
following:

¢ Design and install approximately 20’ high fence structure along the southern property line of the
facility to prevent contaminant migration to the adjacent residential neighborhood;

¢ Dispose of wastewaters collected from decontamination of roadway around facility;

¢ Decontaminate impacted areas of the burned facility and dispose of decontaminated materials as
directed by the EPA OSC;
Remove all contaminated debris and soil from the burned facility;

¢ Provide technical support related to the removal activities as directed by the EPA OSC.

Info only for CO’s office:
Revised IGCE provided. Second bullet includes the disposal of wastewaters that was descoped from the ER
TO.
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